A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55
Staked by Date Work Started Date Work Completed Date
N/A 6/10/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

REMOVING EXISTING CONCRETE OVERLAY
BID ITEM #29
UNIT: S.Y.

GROUP 3

154N BRIDGE DECK SURFACE = 42+29 TO 48+17: 588' length X 30" width = 17,640 / 9 = 1960.00 S.Y.
154N WEST SIDE APPROACH SLAB: 25' length X 24' width = 600/ 9 = 66.67 S.Y.

154N EAST SIDE APPROACH SLAB: 25' length X 30" width = 750 / 9 = 83.33 S.Y.

1960 + 66.67 + 83.33 = 2,110 S.Y. (with both approaches)

Total Paid To Date = 2,090.60 S.Y.

2,110 - 2,090.60 = 19.4

OK TO PAY:19.4 S.Y.

AVERAGE WIDTHS FIELD MEASURED WITH STEEL TAPE MEASURE

THIS FNR CORRECTS THE PREVIOUS SHORTAGE OF THE AREA ROTO-MILLED.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0029 REMOVING EXISTING 3 11/20/20... S.Y. 19.4 740 EK 11/25/19 19
CONCRETE OVERLAY
Attachments

I File Attachment
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